

Initial Project Planning

Date	03 October 2026
Team ID	SWTID-2026-5999
Project Name	PocketSmart AI — AI-Assisted Goal-Based Budget Planner
Maximum Marks	5 Marks

Product Backlog and Sprint Plan

Sprint	Epic	User Story	Points	Priority	Responsible Members
Sprint 1	Project foundation	As a user, I can create an account and sign in securely	3	High	Avinash K, Nagarujuna BV
Sprint 1	Interface	As a user, I can understand the three planning options from the landing page	3	High	Kamalesh PA
Sprint 1	AI setup	As a developer, I can send a structured request to Gemini and handle a failed model call	3	High	Manoj G
Sprint 1	Data layer	As a user, my account and saved plans can be stored safely	2	Medium	Nagarujuna BV
Sprint 2	Home planner	As a user, I can plan a home setup from a fixed budget	5	High	Avinash K, Manoj G
Sprint 2	Party planner	As a user, I can allocate an event budget among major services	5	High	Manoj G, Kamalesh PA
Sprint 2	Jewelry planner	As a user, I can receive occasion-based jewelry suggestions and optionally use an outfit image	5	High	Manoj G, Kamalesh PA
Sprint 2	History	As a user, I can reopen my earlier plans	3	Medium	Nagarujuna BV
Sprint 3	Budget verification	As a user, I can trust that the displayed plan stays within my submitted limit	3	High	Avinash K, Shivashankaran N
Sprint 3	Testing	As a team, we can verify validation, authentication, planners and fallback behaviour	4	High	Shivashankaran N

Sprint	Epic	User Story	Points	Priority	Responsible Members
Sprint 3	Documentation & demo	As an evaluator, I can understand and run the complete project	3	Medium	Nagarujuna BV, Shivashankaran N

Team Role Allocation

Member	Primary Role	Main Responsibility
Avinash K	Team Lead & Backend Developer	API structure, budget engine and integration coordination
Manoj G	AI / GenAI Developer	Gemini prompts, structured responses and AI fallback
Kamalesh PA	Frontend & UI/UX Developer	Planner forms, responsive layout and result presentation
Shivashankaran N	Testing & Quality Engineer	Test cases, validation checks, regression and performance evidence
Nagarujuna BV	Database, Documentation & Deployment	SQLite/history, repository management, documentation and setup support

Planning Note

Sprint dates are intentionally kept as team-maintained planning fields so that the final submission can contain the team’s actual working dates rather than invented dates.